

Product Forge - Pipeline Workflow

■ Product Forge Pipeline Workflow

Multi-Agent Multi-Project System - End-to-end product development pipeline with 17+ agents

■ Pipeline Overview

12

Phases

42

Total Steps

17+

Agents

4

Security Phases

■ Workflow Phases

Ideation

4 steps

Step 0

Capture Idea

@ ideation

■ 5-15 min

Step 1

Classify Product Type

@ ideation

■ 2-5 min

Step 2

360° Brainstorming

@ ideation

■ 15-30 min

Step 3

Domain Research

@ domain-research

■ 10-20 min

Design

5 steps • 1 parallel

Step 4

Requirements

@ design

■ 30-60 min

Step 5

User Flows

@ design

■ 30-60 min

Step 6

Wireframes

@ design

■ 1-2 hours

Step 7

Component Design

@ design

■ 1-2 hours

Step 8■ parallel

Threat Modeling (1-S)

@ security

■ 30-60 min

Architecture

4 steps • 1 parallel

Step 9

Tech Stack Selection

@ architect

■ 1-2 hours

Step 10

System Design

@ architect

■ 2-4 hours

Step 11

ADRs

@ architect

■ 1-2 hours

Step 12 ■ parallel

Security Architecture (2-S)

@ security

■ 1-2 hours

Review

3 steps

Step 13

Design Review

@ review

■ 1-2 hours

Step 14

Architecture Review

@ review

■ 1-2 hours

Step 15

Cross-Agent Review

@ cross-review

■ 1-2 hours

Implementation

4 steps • 2 parallel

Step 16

Code Generation

@ implement

■ 4-40 hours

Step 17

Unit Tests

@ implement

■ 2-8 hours

Step 18■ parallel

SAST Scan (4-S)

@ security

■ 30-60 min

Step 19■ parallel

Dependency Audit (4-S)

@ security

■ 15-30 min

Quality Assurance

4 steps • 1 parallel

Step 20

Code Review

@ code-review

■ 1-2 hours

Step 21

Integration Tests

@ validate

■ 1-2 hours

Step 22

E2E Tests

@ validate

■ 1-2 hours

Step 23■ parallel

DAST Scan (6-S)

@ security

■ 1-2 hours

Fix Loop

3 steps

Step 24

Issue Triage

@ fix

■ 15-30 min

Step 25

Fix Issues

@ fix

■ 1-4 hours

Step 26

Re-validate

@ validate

■ 1-2 hours

Documentation & Onboarding

3 steps • 1 parallel

Step 27

Generate Docs

@ document

■ 1-2 hours

Step 28

User Manual

@ document

■ 1-2 hours

Step 29■ parallel

Customer Onboarding

@ customer-onboarding

■ 1-2 hours

Package

3 steps

Step 30

Version Bump

@ package

■ 5 min

Step 31

Build Artifacts

@ package

■ 15-30 min

Step 32

Generate Checksums

@ package

■ 1 min

DevOps

3 steps

Step 33

CI/CD Setup

@ devops

■ 1-2 hours

Step 34

Deploy to Staging

@ devops

■ 15-30 min

Step 35

Deploy to Production

@ devops

■ 15-30 min

Marketing

4 steps

Step 36

GTM Strategy

@ marketing

■ 1-2 hours

Step 37

Generate Presentation

@ presentation

■ 1-2 hours

Step 38

Generate Demo Video

@ presentation

■ 1-2 hours

Step 39

Marketing Materials

@ marketing

■ 1-2 hours

Operations

2 steps • 2 parallel

Step 40 ■ parallel

Maintenance Setup

@ maintenance

■ 30-60 min

Step 41■ parallel

FinOps Tracking

@ finops

■ 30-60 min

■ Product Forge - Multi-Agent Multi-Project System

Generated: 2026-09-26 10:28:31

For the Draw.io diagram, see [pipeline-workflow.drawio](#)

For PDF version, see [pipeline-workflow.pdf](#)